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MISSION SUPPORT

WBS 1.8
FY 1999 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES

Cumulative to Date Status
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PTS BCWS 2.0 8.6 22.7 32.4 40.9 50.2 60.0 69.7 79.4 89.2 98.9 108.6 

BCWP 1.9 8.3 22.2 31.9 40.6 49.6 

ACWP 1.9 7.7 21.7 31.0 39.5 48.6 
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SPI 0.96 0.96 0.98 0.98 0.99 0.99

CPI 1.04 1.07 1.02 1.03 1.03 1.02
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MISSION SUPPORT

WBS 1.8

FYTD CUR PTS
BCWS BCWP ACWP SV CV BSLN BCWS

SITE SUPPORT
1.8.1 RL Directed Expense 6.6 6.6 6.6 0.0 0.0 29.7 29.7
OT04 Support CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.8.1 6.6 6.6 6.6 0.0 0.0 29.7 29.7

1.8.3 Program Direction/ Expense 30.9 30.9 30.9 0.0 0.0 53.0 53.0
OT05 GSSC CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.8.3 30.9 30.9 30.9 0.0 0.0 53.0 53.0

SITE SUPPORT Expense 37.5 37.5 37.5 0.0 0.0 82.7 82.6
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Site Support 37.5 37.5 37.5 0.0 0.0 82.7 82.6

MISSION SUPPORT
1.8.2 Mission Spprt/ Expense 12.4 11.7 10.7 (0.7) 1.0 26.3 25.7
OT01 Other MYPs CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.3 0.3 0.3 0.0 0.0 0.0 0.3
Mission Support Total 12.7 12.0 11.1 (0.7) 1.0 26.3 26.0

SUPPORT TOTAL Expense 49.9 49.2 48.3 (0.7) 1.0 109.0 108.3
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.3 0.3 0.3 0.0 0.0 0.0 0.3

Total Support 50.2 49.6 48.6 (0.7) 1.0 109.0 108.6

$ in Millions


